

Summary and Discussion Next Steps

Bob Gall

HFIP Annual Review Meeting
Miami

Nov 9, 2010

Next Steps-Teams (Stream 2)

- Teams will prepare FY11 strategy and milestone/deliverable document similar to last year (Jan 1, 2011)
- Overall HFIP milestone/deliverable document prepared by PO (Feb 1, 2010)
 - Iterations with the teams
- Teams prepare FY 10 accomplishments document (~5-10 pages, 3-5 figures—Jan 1 2011).
- Overall HFIP annual report prepared by PO
 - Iterations with the teams
- Budget for Labs, Navy and DTC prepared by PO
- Final budgets released late March

Next Steps-Universities

- This year we will use a competitive process for distribution funding to the various universities
- Process led by Daniel Melendez
- Funding available for work on Streams, 1.0, 1.5, 2.0
- This path is available to any organization for which we don't have a direct funding path (primarily universities)

Next Steps—Stream 1.0

- Final approval of OHMD process by HEOB~Dec. 1, 2010
- OHMD management panel formed, Dec 2010.
- Management panel meets mid January
 - Review past results from FY10 operational models
 - Recommend specific stream 1 projects for FY11
 - Discuss operational implementation for FY11
 - Final decision by EMC
 - Recommend participating Stream 1 organizations for FY11
- Final Stream 1 funding decisions by PO announced in late March.

Next Steps—Stream 1.5

- Stream 1.5 process published on the HFIP website (mid Nov, 2010)
- Candidate stream 1.5 candidates identified
 - Participating organizations must be willing to perform the minimum number of retro runs. ~Dec 1 2010
 - Would like to see both regional and global models included
- TCMT oversees retro tests for 1.5 and manages repository of results
- TCMT publishes Stream 1.5 retro test results ~April 1, 2011.
- NHC announces its selection of Stream 1.5 and its rationale for selection.
 - Published on HFIP website.
- Note: regional models not selected for stream 1.5 will be part of the FSU Correlation Based Consensus multi-model ensemble.
 - Others could also be included if they can provide adequate results from previous years.
- Stream 1.5 runs will begin August 1, 2010. T-jet will be available for these runs.
- Process is Led by Ed Rappaport